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May 10" 2007
(Via certified or express mail)

Mr. Kevin Tumner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; April 1 — April 30, 2007 Reporting Period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from April 1 to April 30, 2007.
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Steven D. Smith
Project Coordinator

cc: Timothy Fischer — USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: May 10, 2007
Period Covered: April 1, 2007 — April 30, 2007

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

e The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have been approved.

e Performed inspections of the site.

e Maintained stormwater and leachate collection controls around the containment
cell.

e Monitored support area facilities.

e First quarter 2007 groundwater samples from the monitoring wells around the cell
are being analyzed.

Dead Creek

There were no new activities in Dead Creek during the reporting period. The Village of
Cahokia continued to operate the creek dewatering system. The revised design and
specifications for the CS-B lining system were submitted to the Agency on February 20",
2007. These documents were approved in an e-mail dated April 3, 2007, subject to
inclusion of a few minor revisions requested by the Agency. However, construction of
the liner cannot proceed until the effluent from a sewer treatment system on an adjacent
property has been rerouted so that no new discharges from that system enter the creek.
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